



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Construction Activities Update August 19 – August 30, 2024

PLEASE BE ALERT! Traffic control is in place for your safety!
The enforceable speed limit through the construction zone is 25 MPH.
Preston Drive will be closed at Imjin Parkway until late-September 2024.

What's Happening in the Next 2 Weeks (August 19 – August 30)?

Day Shift

- Continue striping, forming and placing concrete for the concrete retaining wall sections near Abrams Drive.
- Pave top lift of asphalt for Preston Drive and transition pavement west of Preston Drive.
- Complete curb and gutter for Ready Court
- Place concrete for remaining portion of retaining wall near Marina Heights Drive.
- Continue installing street light and fiber optic conduit between Abrams Drive and Marina Heights Drive.
- Continue grading between Abrams Drive and Marina Heights Drive.
- Continue installing irrigation service lines west of Abrams Drive.
- Relocate Army's treated ground water line near Marina Heights Drive.
- Prep and haul material from Imjin Road to Phase 1 fill between Abrams Drive and Marina Heights Drive.
- PG&E pole relocations between Reservation Road and Preston Drive.
- Continue environmental monitoring of contractor activities job-wide.

Night Shift

- Night work is anticipated in order to pave a transition roadway west of Preston Drive. This transition will move traffic from the new roadway west of Preston Drive back over to the existing traffic lanes on the south side of the concrete barriers. This work is tentatively scheduled for the week of 9/23. We will provide more specific information when dates and times are scheduled.

Activities That Took Place During the Week of August 12 – August 16

- Paved first lift of asphalt for Imjin Parkway from Reservation Road to Preston Drive and a section of roadway west of Preston Drive, Preston Drive, and Ready Court.
 - Continued forming and placing concrete for sidewalks, median, ramps and truck apron for ½ roundabout at Preston Drive.
 - Formed and placed concrete for truck apron for ½ of the roundabout at Preston Drive.
 - Continued installation of fiber optic and electrical conduit west of Abrams Drive.
 - Striped and began resetting forms for a section of concrete retaining walls near Abrams Drive and Marina Heights Drive.
 - Monitoring of contractor activities and maintenance of perimeter fencing.
-



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Future Construction Activity and Information: What's Planned in the Future?

- Continue installing underground utilities for irrigation, street lighting, and fiber conduits.
- Complete retaining walls near Abrams Drive and Marina Heights Drive.
- **Unfortunately, delays in PG&E utility relocations will result in a delayed re-opening of Preston Drive. We are working hard to implement an alternative plan to avoid the utility poles that have not been relocated. It is now anticipated that construction of all elements necessary to re-open Preston Drive will be completed by late-September.**

How to Stay Informed

- Please visit the project website at www.imjinparkway.com or contact Edrie De Los Santos (City of Marina) at 831.884.1212

Thank you for your patience and for observing safety speed limits!

Photos for the Week of August 12 – August 16, 2024



Paving operation at top of Preston Drive



Paving operation west of Preston Drive



First layer of asphalt pavement between
Preston Drive and Reservation Road



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT



Sidewalk and ramp concrete along Preston Drive



Median concrete placement along Preston Drive



Concrete for truck apron at roundabout for Preston Drive



Earthwork continues near Marian Heights Drive



Striping and resetting retaining wall forms near Marina Heights Drive



Striping and resetting retaining wall forms near Abrams Drive