
 

Construction Activities Update 
March 31 – April 11, 2025 

 
PLEASE BE ALERT!  

Traffic control is in place for your safety! 
The enforceable speed limit through the construction zone is 25 MPH. 

Recommended speed through roundabouts (during construction) is 15 MPH. 
 

 Closure of Abrams Drive (North side) for construction is now in effect until May 
______________________________________________________________________ 

 
What's Happening in the Next 2 Weeks (March 31 – April 11) 

Day Shift 
• Abrams North side to construct half the roundabout. Abrams Drive South traffic and Imjin Parkway 

will continue to be signalized with a temporary signal.  
• Continue placement of concrete curbs and sidewalk along Imjin Parkway from Abrams Drive just 

after California Avenue to Imjin Road. 
• Placement of concrete median curb from Abrams Drive just after California Avenue to Abrams Drive.  
• Grinding & removal of existing roadway at Abrams Drive North side. 
• Continue earthwork/grading of roadway section between Marina Heights Drive to Abrams Drive.  
• Continue earthwork/grading of roadway section from Preston Drive ½ roundabout to Reservation 

Road. 
• Continue placing underground conduit for fiber and flashing beacon poles at Imjin Road, Marina 

Heights Drive, and Preston Drive. 
• Continue installing irrigation service lines along Imjin Parkway between Marina Heights Drive and 

Preston Drive. 
• Continue environmental monitoring of contractor activities job wide. 
Night Shift – No scheduled night work. 
 

Activities That Took Place Last Week (March 24 -28) 
• Earthwork/grading of roadway section between Abrams Drive just after California Avenue to East of 

Marina Heights Drive. 
• Earthwork/grading of roadway embankment at Abrams Drive South side. 
• Earthwork and grading the median roundabout at Preston Drive. 
• Earthwork/grading in front of the Army Reserve for Imjin Parkway widening. 
• Installed storm drain inlet structures at Imjin Road.  
• Removed existing signal poles at Abrams Drive intersection and installed temporary signals.  
• Continued installing irrigation service lines along Imjin Parkway between Marina Heights Drive and 

Abrams Drive. 
• Started installing irrigation service lines at Preston Drive roundabout.  

 
Future Construction Activity and Information: What's Planned in the Future? 
• Re-opening of Imjin Road (right in/right out movements) in late April or early May. 

 



 
• Continued closure of Abrams Drive (North side) from March 26 to late May. Once opened, will be right 

in/right out movements to Imjin Parkway. 
• Placement of the concrete roundabout medians, curbs and sidewalk at Marina Heights Drive and Preston 

Drive roundabouts. 
• Placement of concrete curbs, sidewalk, and fencing from the Army Reserve frontage to Reservation Road.  

 
PROGRESS PHOTOS 

 
How to Stay Informed 

• Please visit the project website at www.imjinparkway.com or contact Edrie De Los Santos (City of Marina) at 
831.884.1212 

 
Thank you for your patience and for observing safety speed limits! 

Placement of electrical conduit Placement of irrigation, placement of electrical conduit line 

Removal of Abrams existing signal poles and placement of 
temporary signal poles 

Removal of Abrams existing signal poles 

Earthwork and grading at the Army Reserve frontage for Imjin 
Parkway widening 

Earthwork and grading for the Preston roundabout median 


