



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Construction Activities Update June 17 – June 28, 2024

PLEASE BE ALERT! Traffic control is in place for your safety!
The enforceable speed limit through the construction zone is 25 MPH.
Preston Drive will be closed at Imjin Parkway until August of 2024.

What's Happening in the Next 2 Weeks (June 17 – June 28)?

Day Shift

- Begin forming back side of the concrete retaining walls near Abrams Drive and Marina Heights Drive
- Continue installing irrigation service lines between Abrams Drive and Imjin Road.
- Continue earthwork to achieve finish grade for new roadway section between Reservation Road and Preston Drive (including Preston Drive).
- Grade, form and place concrete curbs at edge of roadway for new portion of Preston Drive.
- Continue existing pavement removal and grading operations behind concrete barriers between Abrams Drive and Imjin Road.
- Continue trench work and tie-ins to existing facilities for sanitary sewer lines between Abrams Drive and Marina Heights Drive.

Night Shift

- **June 17th – Imjin Parkway will be closed between Marina Heights Drive and Abrams Drive. Additionally, Marina Heights Drive will be closed between Rosa Monte Way and Imjin Parkway. Road closures will begin at 10:00 PM and re-open by 6:00 AM.** The contractor will be performing a sewer by-pass to divert flows while we connect another new sewer line to existing facilities. **Emergency vehicle access will be available.** Expect some noise, lighting, and additional trucks providing by-pass pumping during the operation. Pump trucks will be hauling from Marina Heights Drive (near intersection with Imjin Parkway) to the lift station on Imjin Parkway.

Future Construction Activity and Information: What's Planned in the Future?

- Continue work on concrete retaining walls near Preston Drive and Abrams Drive – install reinforcing steel and form front face of walls.
- Continue earthwork on the westbound side (behind the concrete barrier) between Abrams and Imjin Road.
- Continue installing underground utilities for storm drains, street lighting, and fiber conduits.

Activities That Took Place During the Week of June 10 – June 14

- Continued grading operations between Reservation Road and Preston Drive – installation/compaction of base rock material.
- Preston Drive – fine grading of subgrade for concrete curbs on Preston Drive.
- Continued grading operations (fill) on westbound Imjin Parkway lanes (behind the concrete barrier) between Abrams Drive and Marina Heights Drive.



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

- Removal of temporary sheet piling and re-grading of slopes at soundwall and retaining wall between Abrams Drive and Preston Drive.
- Constructed manholes and performed trenching/backfill operations for sanitary sewer facilities between Marina Heights Drive and Abrams Drive.
- Tie-in of 6" sewer line to existing Marina Coast Water District (MCWD) line.
- Coordinating work on upgrades to MCWD facilities that are within the project limits.

Photos for the Week of June 10 – June 14, 2024



Installing & grading base rock material for subgrade of new roadway section between Preston Dr. and Abrams Dr.



Removing temporary sheet pile shoring at retaining wall between Preston Dr. & Abrams Dr.



Tie-in of new 6" sewer pipe to existing line between Abrams

How to Stay Informed

- Please visit the project website at www.imjinparkway.com or contact Edrie De Los Santos (City of Marina) at 831.884.1212

Thank you for your patience and for observing safety speed limits!