



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Construction Activities Update August 5 – August 16, 2024

PLEASE BE ALERT! Traffic control is in place for your safety!
The enforceable speed limit through the construction zone is 25 MPH.
Preston Drive will be closed at Imjin Parkway until mid-September 2024.

What's Happening in the Next 2 Weeks (August 5 – August 16)?

Day Shift

- Remove and relocate formwork for the concrete retaining wall sections near Abrams Drive; place concrete for newly formed sections of the wall.
- Pave initial lift of pavement for roadway from Reservation Road to Preston Drive. Paving is currently scheduled for August 12.
- Continue installing base rock for roadway section between Abrams Drive and Marina Heights Drive.
- Set forms and place concrete for retaining wall sections near Marina Heights Drive.
- Continue installation of fiber optic and electrical conduits between Abrams Drive and Marina Heights Drive.
- Resume installing irrigation service lines west of Abrams Drive.
- Continue environmental monitoring of contractor activities job-wide.

Night Shift

- Night work is anticipated in order to pave a transition roadway west of Preston Drive. This transition will move traffic from the new roadway west of Preston Drive back over to the existing traffic lanes on the south side of the concrete barriers. **We will provide more specific information when we know which dates and times are scheduled.**
-

Activities That Took Place During the Week of July 29 – August 2

- Continued grading for bike path and roadway section between Preston Drive and Abrams Drive.
- Installed base rock material for roadway section west of Abrams Drive.
- Continued importing material to construct fill slope between Abrams Drive and Marina Heights Drive.
- Resumed installation of fiber optic and electrical conduit west of Abrams Drive.
- Continued forming and placing concrete for median curb along Imjin Parkway between Preston Drive and Abrams Drive.
- Striped and reset forms for concrete retaining wall near Abrams Drive.
- Moved forms from retaining wall near Abrams Drive to retaining wall construction near Marina Heights Drive.
- Continued monitoring of contractor activities and maintenance of perimeter fencing.



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Future Construction Activity and Information: What's Planned in the Future?

- Continue installing underground utilities for irrigation, street lighting, and fiber conduits.
- Complete earthwork to construct fill slopes between Abrams Drive and Marina Heights Drive.
- Complete retaining walls near Abrams Drive and Marina Heights Drive.
- **Unfortunately, delays in PG&E utility relocations will result in a delayed re-opening of Preston Drive. We are working hard to implement an alternative plan to avoid the utility poles that have not been relocated. It is now anticipated that construction of all elements necessary to re-open Preston Drive will be completed by mid-September.**

How to Stay Informed

- Please visit the project website at www.imjinparkway.com or contact Edrie De Los Santos (City of Marina) at 831.884.1212

Thank you for your patience and for observing safety speed limits!

Photos for the Week of July 29 – August 2, 2024



Trenching and installing fiber optic cable west of Abrams Drive



Installing forms for back of retaining wall near Marina Heights Drive



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT



Installing base material for roadway section on Preston Drive



Compacting base material for roadway section on Preston Drive



Grading for bike path adjacent to roadway section