



## **IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT**

---

### **Construction Activities Update August 12 – August 23, 2024**

---

**PLEASE BE ALERT! Traffic control is in place for your safety!**  
The enforceable speed limit through the construction zone is 25 MPH.  
**Preston Drive will be closed at Imjin Parkway until late-September 2024.**

---

#### **What's Happening in the Next 2 Weeks (August 12 – August 23)?**

##### **Day Shift**

- Continue striping, forming and placing concrete for the concrete retaining wall sections near Abrams Drive.
- Pave initial lift of pavement for Imjin Parkway roadway from Reservation Road through Preston Drive. Paving for Imjin Parkway is currently scheduled for August 12; paving for Preston Drive is scheduled for August 13.
- Continue placing concrete for sidewalks & ramps along Preston Drive
- Continue installing base rock for roadway section between Abrams Drive and Marina Heights Drive.
- Strip and reset forms and place concrete for remaining portion of retaining wall near Marina Heights Drive.
- Continue installation of fiber optic and electrical conduits between Abrams Drive and Marina Heights Drive.
- Continue installing street light and fiber optic conduit between Abrams Drive and Marina Heights Drive.
- Resume installing irrigation service lines west of Abrams Drive.
- Continue environmental monitoring of contractor activities job-wide.

##### **Night Shift**

- Night work is anticipated in order to pave a transition roadway west of Preston Drive. This transition will move traffic from the new roadway west of Preston Drive back over to the existing traffic lanes on the south side of the concrete barriers. This work is tentatively scheduled for the week of 9/23. We will provide more specific information when dates and times are scheduled.

---

#### **Activities That Took Place During the Week of August 5 – August 9**

- Continued grading for bike path and roadway section between Preston Drive and Abrams Drive.
- Resumed installation of fiber optic and electrical conduit west of Abrams.
- Continued forming and placing concrete for sidewalks, median, and ramps on Preston Drive.
- Formed and placed concrete for mountable truck curb for ½ of the roundabout at Preston Drive.
- Striped and reset forms and placed concrete for a section of concrete retaining wall near Abrams Drive.
- Monitoring of contractor activities and maintenance of perimeter fencing.



# IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

---

## Future Construction Activity and Information: What's Planned in the Future?

- Continue installing underground utilities for irrigation, street lighting, and fiber conduits.
- Complete retaining walls near Abrams Drive and Marina Heights Drive.
- **Unfortunately, delays in PG&E utility relocations will result in a delayed re-opening of Preston Drive. We are working hard to implement an alternative plan to avoid the utility poles that have not been relocated. It is now anticipated that construction of all elements necessary to re-open Preston Drive will be completed by late-September.**

---

## How to Stay Informed

- Please visit the project website at [www.imjinparkway.com](http://www.imjinparkway.com) or contact Edrie De Los Santos (City of Marina) at 831.884.1212

**Thank you for your patience and for observing safety speed limits!**

## Photos for the Week of August 5 – August 9, 2024



Forming and concrete finishing for new sidewalks on Preston Drive



Forming and concrete finishing for mountable truck curb @ Preston Drive roundabout



# IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT



Setting forms for concrete retaining wall sections near Marina Heights Drive



Concrete pump delivering concrete for retaining wall near Preston Drive



Fine grading operations for roadway section in preparation for paving from Reservation Road to the west of Preston Drive