



## **IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT**

---

### **Construction Activities Update October 11 – October 25, 2024**

---

**PLEASE BE ALERT! Traffic control is in place for your safety!**  
**The enforceable speed limit through the construction zone is 25 MPH.**  
**Preston Drive will be closed at Imjin Parkway until late October 2024.**

---

#### **What's Happening in the Next 2 Weeks (October 11 - October 25)?**

##### **Day Shift**

- Continue installing streetlight & fiber optic conduit, and irrigation service lines between Marina Heights Drive and Imjin Road.
- Continue grading and installation of base material for the bike path between Marina Imjin Road and Imjin Road.
- Begin installing graffiti coating on sound walls between Preston Drive and Abrams Drive.
- Complete work on storm drain at Imjin Road.
- Begin installing storm drain at Abrams Drive.
- Begin forming curb & gutter, and sidewalk at Marina Heights Drive and Imjin Road.
- Continue environmental monitoring of contractor activities job wide.

##### **Night Shift**

- Night work is planned for the installation of storm drain and water facilities crossing at the Army Reserve and Abrams Drive. This work is tentatively scheduled for the week of November 4<sup>th</sup> for 3-4 nights. Hours of work will be 8:00PM – 6:00AM and will involve saw-cutting pavement, excavation equipment, and trucks. The contractor will need to have lighting for the operations but will make every effort to aim lighting away from residences.
- Night work is anticipated by November 8th to pave a transition roadway west of Preston Drive. This transition will move traffic from the new roadway west of Preston Drive back over to the existing traffic lanes on the south side of the concrete barriers. This work is tentatively scheduled for the first week of November. A specific date has not yet been determined. We will provide more specific information when dates and times are scheduled.

---

#### **Activities That Took Place during the Week of October 7 – October 11**

- Continued backfilling retaining wall near Abrams Drive.
- Completed installing cable railing at the retaining walls near Abrams Drive, and Imjin Road.
- Began installing storm drain work near Imjin Road.
- Continued earthwork, grading, and placing of base rock material for roadway section between Abrams Drive and Imjin Road.
- Paved bike path from Reservation Road to Preston, Preston to Abrams retaining wall, and Abrams to almost Marina Heights.
- Paved first lift of roadway from Abrams to almost Marina Heights.
- Continued grading for bike path section between Abrams and Marina Heights Drive.
- Continued earthwork cut/fill on the south side of Imjin Parkway between Abrams Drive and Marina Heights Drive as well as at Imjin Road.
- Installed new/shorter sand barrels and re-stripped at Abrams Drive.
- Removed/capped recycled water line at Marina Heights Drive.
- Monitored contractor activities and maintenance of perimeter fencing.



# IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

## Future Construction Activity and Information: What's Planned in the Future?

- Reopen Preston Drive and implement new traffic pattern between Reservation Road and Preston Drive.
- Complete Phase 1 drainage facilities between Reservation Road and Imjin Road.
- Install additional first layer of pavement at Imjin Road side street, and also between Abrams Drive and Imjin Road.

---

## How to Stay Informed

- Please visit the project website at [www.imjinparkway.com](http://www.imjinparkway.com) or contact Edrie De Los Santos (City of Marina) at 831.884.1212

**Thank you for your patience and for observing safety speed limits!**



Placing a concrete manhole base for storm drain at Imjin Road



Paving bike path between Abrams and Marina Heights



Paving first lift of roadway between Abrams and Marina Heights



Paving bike path between Reservation Rd and Preston Dr



# **IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT**



Placing storm drain pipe at Imjin Road