



## **IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT**

---

### **Construction Activities Update October 18 – November 1, 2024**

---

**PLEASE BE ALERT! Traffic control is in place for your safety!**

**The enforceable speed limit through the construction zone is 25 MPH.**

- ❖ **Preston Drive will be closed at Imjin Parkway until early November 2024.**
- ❖ **Imjin Parkway will be restricted to flagged one lane of traffic, between Abrams and Reservation Road from 9:00 AM to 2:00 Pm, next Thursday & Friday (October 24 & 25).**

---

#### **What's Happening in the Next 2 Weeks (October 18 – November 1)?**

##### **Day Shift**

- Thursday 10/24/2024 and Friday 10/25/2024, will pothole for utilities on Imjin Parkway in front of the Army Reserve.
- Continue installing streetlight & fiber optic conduit, and irrigation service lines between Marina Heights Drive and Imjin Road.
- Continued phase 1 drainage facilities for Bio swale improvements.
- Continue grading and installation of base material for the Temporary pavement at Imjin Road.
- Begin installing storm drain at Abrams Drive.
- Begin forming curb & gutter, and sidewalk at Marina Heights Drive and Imjin Road.
- Excavate and confirm depth and location of existing underground utilities
- Continue environmental monitoring of contractor activities job wide.

##### **Night Shift**

- Night work is planned for the installation of storm drain and water facilities crossing at the Army Reserve and Abrams Drive. This work is tentatively scheduled for the week of November 4<sup>th</sup> for 3-4 nights. Hours of work will be 8:00PM – 6:00AM and will involve saw-cutting pavement, excavation equipment, and trucks. The contractor will need to have lighting for the operations but will make every effort to aim lighting away from residences.
- Night work is anticipated by November 8th for the transition roadway west of Preston Drive. This transition will move traffic from the new roadway west of Preston Drive back over to the existing traffic lanes on the south side of the concrete barriers. This work is tentatively scheduled for the first week of November. A specific date has not yet been determined. We will provide more specific information when dates and times are scheduled.

---

#### **Activities That Took Place during the Week of October 14 – October 18**

- Completed 95% installing storm drain work near Imjin Road.
- Continued earthwork, grading, and placing of base rock material for roadway section and temporary roadway between Abrams Drive and Imjin Road.
- Continued earthwork cut/fill on the south side of Imjin Parkway between Abrams Drive and Marina Heights Drive as well as at Imjin Road.
- Continued installing streetlight & fiber optic conduit, and irrigation service lines between Marina Heights Drive and Imjin Road.
- Began construction of phase 1 drainage facilities for Bio Swale improvements to control storm water runoff.
- Monitored contractor activities and maintenance of perimeter fencing.



# IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

## Future Construction Activity and Information: What's Planned in the Future?

- Reopen Preston Drive and implement new traffic pattern between Reservation Road and Preston Drive.
- Complete Phase 1 drainage facilities between Reservation Road and Imjin Road.

---

## How to Stay Informed

- Please visit the project website at [www.imjinparkway.com](http://www.imjinparkway.com) or contact Edrie De Los Santos (City of Marina) at 831.884.1212

**Thank you for your patience and for observing safety speed limits!**



Marina Heights roadway grading



applying graffiti removal to concrete retaining walls



Installing storm drain at Imjin Road



Installing Bio swale between new roadway and bike path, near Reservation Road