



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Construction Activities Update October 25 – November 8, 2024

PLEASE BE ALERT! Traffic control is in place for your safety!

The enforceable speed limit through the construction zone is 25 MPH.

❖ Preston Drive will be closed at Imjin Parkway until early November 2024.

What's Happening in the Next 2 Weeks (October 25 – November 8)

Day Shift

- Continue installing streetlight & fiber optic conduit, and irrigation service lines between Marina Heights Drive and Imjin Road.
- Install street lights between Reservation Road and Preston Drive.
- Continue Phase 1 drainage facilities for Bio swale improvements.
- Continue grading and installation of base material for the temporary pavement at Imjin Road.
- Begin installing storm drain at Abrams Drive.
- Begin forming curb & gutter, and sidewalk at Marina Heights Drive and Imjin Road.
- Continue environmental monitoring of contractor activities job wide.

Night Shift

- Night work is planned for the installation of storm drain and water facilities crossing at the Army Reserve and Abrams Drive. This work is tentatively scheduled for the week of November 4th for 3-4 nights. Hours of work will be 8:00PM – 6:00AM and will involve saw-cutting pavement, excavation equipment, and trucks. The contractor will need to have lighting for the operations but will make every effort to aim lighting away from residences.
- Night work is anticipated around November 11th for the transition roadway west of Preston Drive. This transition will move traffic from the new roadway west of Preston Drive back over to the existing traffic lanes on the south side of the concrete barriers. A specific date has not yet been determined. We will provide more specific information when dates and times are scheduled.

Activities That Took Place during the Week of October 21 – October 25

- Worked on inlets for storm drain work near Imjin Road.
- Continued earthwork, grading, and placing of base rock material for roadway section and temporary roadway between Abrams Drive and Imjin Road.
- Continued earthwork cut/fill on the south side of Imjin Parkway between Abrams Drive and Marina Heights Drive as well as at Imjin Road.
- Continued installing streetlight & fiber optic conduit, and irrigation service lines between Marina Heights Drive and Imjin Road.
- Continued construction of Phase 1 drainage facilities for Bio Swale improvements to control storm water runoff.
- Monitored contractor activities and maintenance of perimeter fencing.

Future Construction Activity and Information: What's Planned in the Future?

- Reopen Preston Drive and implement new traffic pattern between Reservation Road and Preston Drive.
 - Complete Phase 1 drainage facilities between Reservation Road and Imjin Road.
-



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

How to Stay Informed

- Please visit the project website at www.imjinparkway.com or contact Edrie De Los Santos (City of Marina) at 831.884.1212

Thank you for your patience and for observing safety speed limits!



Construction of storm drain pipe and inlet at Imjin road



Construction of storm drain Bio retention for treatment storm runoff



Construction of storm drain outlet through retaining wall at Abrams



Construction of irrigation valves and piping



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT



Construction of fill for roundabout at Imjin road