



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Construction Activities Update

November 25 – December 6, 2024

PLEASE BE ALERT! Traffic control is in place for your safety!

The enforceable speed limit through the construction zone is 25 MPH.

❖ **Preston Drive has re-opened and Marina Heights Drive is closed**

What's Happening in the Next 2 Weeks (November 25 – December 6)


Day Shift

- Continue installing streetlight & fiber optic conduit, and irrigation service lines near Imjin Road.
- Continue Phase 1 drainage facilities for Bio-Swale improvements.
- Continue grading and installation of base material for Phase 1 roadway between Marina Heights Drive and Imjin Road.
- Continue forming and concrete work for sidewalk at Imjin Road.
- Grind existing pavement at Marina Heights Drive.
- Resume earthwork and grading at Marina Heights Drive.
- Continue environmental monitoring of contractor activities job wide.

Night Shift

- No night work is anticipated.


Be alert for new lane configurations on Imjin Parkway between Reservation Road and the transition segment west of Preston Drive




Lane transition area at Preston Drive



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT



New lane configurations at Imjin Parkway/Reservation Road intersection



Detour routes for trucks more than 45 feet in length



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Activities That Took Place during the Week of November 18 – November 22

- Completed tie-in for water service for Army Reserve & Chapin services.
- Installed straw waddles and spray hydroseeding material on slopes between Reservation Road and Preston Drive and between Abrams Drive and Marina Heights Drive.
- Continued earthwork, grading, and placing of base rock material for Phase 1 roadway section Marina Heights Drive and Imjin Road on north and south sides of Imjin Parkway.
- Continued concrete work at Imjin Road.
- Continued installing streetlight and fiber optic conduit, and irrigation service lines between Marina Heights Drive and Imjin Road.
- Continued construction of Phase 1 drainage facilities for Bio-Swale improvements to control storm water runoff.
- Temporary paving to connect sidewalk/bike path and patch paving for re-opening of Preston Drive.
- Installed striping on Ready Court.
- During night shift on Thursday night, re-opened Preston Drive and transitioned traffic to new roadway section between Reservation Road and just west of Preston Drive.
- Closed Marina Heights Drive.

Future Construction Activity and Information: What's Planned in the Future?

- Construction of ½ roundabout and adjacent roadway at Marina Heights Drive.
- Remaining roadway paving between Abrams Drive and Marina Heights Drive.
- Paving of remaining bike/pedestrian path between Abrams Drive and Marina Heights Drive.
- Roadway paving between Marina Heights Drive and end of construction boundary west of Imjin Road.

PROGRESS PHOTOS



Domestic water service tie-in for Army Reserve and Chapin yard



Concrete for sidewalk at Imjin Road



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

PROGRESS PHOTOS



Temporary paving to connect sidewalk to bike path at Preston Drive



Hydroseeding slopes near Reservation Road



New lane configuration at Imjin Parkway/Reservation Road intersection

How to Stay Informed

- Please visit the project website at www.imjinparkway.com or contact Edrie De Los Santos (City of Marina) at 831.884.1212

Thank you for your patience and for observing safety speed limits!



**IMJIN PARKWAY WIDENING
& ROUNDABOUT PROJECT**