



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Construction Activities Update

December 16 – December 27, 2024

PLEASE BE ALERT! Traffic control is in place for your safety!

The enforceable speed limit through the construction zone is 25 MPH.

❖ **Preston Drive has re-opened and Marina Heights Drive is closed**

What's Happening in the Next 2 Weeks (December 16 – December 27)

Day Shift

- Continue embankment fill at southeast corner of Abrams Drive.
- Continue forming and concrete work for sidewalk for southeast corner at Imjin Road.
- Continue installing streetlight & fiber optic conduit, and irrigation service lines at Marina Heights Drive.
- Continue fine grading of roadbed for upcoming concrete work for Marina Heights roundabout.
- Continue concrete work west of Marina Heights Drive for curb & gutter and sidewalk; begin median curb concrete.
- Continue earthwork and begin underground facilities on south side of Imjin Parkway between Preston Drive and Christina Williams Memorial.
- Continue environmental monitoring of contractor activities job wide.

Night Shift – 12/19/2024 (previously scheduled closure was canceled due to weather)

Close Imjin Parkway from Imjin Road to Reservation Road to shift concrete barrier rail near Imjin Road and install additional temporary striping at Imjin Parkway/Reservation Road intersection.

- Work will involve lifting equipment for the concrete barrier segments, and truck mounted striping equipment. There will be additional lighting to perform the work; as always, we will make every effort to aim lighting away from residences.
- Abrams Drive will remain open.
- Access for emergency vehicles will be available at all times.
- Work hours will be from 8:00 PM to 6:00 AM.

Activities That Took Place during the Week of December 9 – December 13


- Continued concrete work for sidewalk and curbs at Imjin Road (south roadbed).
- Continue installation of irrigation, fiber optic and street light conduits along Marina Heights Drive and between Marina Heights Drive and Imjin Road.
- Continue concrete work for driveways and curb & gutter west of Marina Heights Drive.
- Add additional section to adjust sewer manhole to grade at Marina Heights Drive.
- Begin embankment fill at southeast corner of Abrams Drive.
- Continued embankment fill on south roadbed between Preston Drive and Christina Williams Memorial.

Future Construction Activity and Information: What's Planned in the Future?

- Construction of ½ roundabout and adjacent roadway at Marina Heights Drive.
- Closure of Imjin Road.
- Roadway paving from east of Marina Heights Drive to project boundary west of Imjin Road including Marina Heights Drive.



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT



OVERVIEW OF PHASE 1 – NOTE THAT ABRAMS DRIVE WILL NOT BE PART OF PHASE 1 – it has been moved to Phase 3 to maintain pedestrian access at this intersection for as long as possible.

PROGRESS PHOTOS



New sidewalk tying into existing west of Imjin Road



Sidewalk concrete along Imjin Road



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT



Installing irrigation pipe on Marina Heights Drive



Driveway (for maintenance vehicles) west of Marina Heights Drive



New barrel section for sewer manhole



Embankment fill work at southeast corner of Preston Drive



Embankment fill work across from Preston roundabout

How to Stay Informed

- Please visit the project website at www.imjinparkway.com or contact Edrie De Los Santos (City of Marina) at 831.884.1212

Thank you for your patience and for observing safety speed limits!