



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Construction Activities Update February 3 – 14, 2025

PLEASE BE ALERT!

Traffic control is in place for your safety!

The enforceable speed limit through the construction zone is 25 MPH.

❖ **Marina Heights Drive and Imjin Road** are closed at Imjin Parkway

What's Happening in the Next 2 Weeks (February 3-14)

Day Shift – as weather permits

- Continue placement of sidewalks, curb & gutter, and drainage features along Imjin Road.
- Install streetlights near Imjin Road and Marina Heights Drive.
- Continue installing irrigation service lines along the Imjin Road.
- Continue excavating/installing bioswale soil material along Imjin Parkway and at Imjin Road.
- Paving operation to put down first lift of asphalt paving for Marina Heights Drive and between Marina Heights Drive and the western project limit (just west of the Imjin Road intersection).
- Paving operation for the bike/pedestrian path from east of Marina Heights Drive to the retaining wall east of Imjin Road.
- Begin planting trees and placing decorative boulders on slopes along Phase 1 roadway alignment.
- Continue environmental monitoring of contractor activities job wide.

Night Shift - No night work is anticipated.

Activities That Took Place Last Week (January 27 - 31)

- Continued roadway fine grading on Imjin Road between Imjin Parkway and southern job limit between Imjin Parkway and 8th St.
- Performed fine grading and compaction for bike/pedestrian path near Marina Heights Drive.
- Placed concrete for streetlight foundations at Imjin Road and Marina Heights Drive.
- Formed and placed concrete for sidewalks at Marina Heights Drive.
- Continued excavating for and installing bioswale soil material along Imjin Parkway.
- Suspended grading at SE Abrams drive embankment slope until more fill material is available.
- Completed ½ of the roundabouts at Marina Heights Drive and Imjin Road.

Future Construction Activity and Information: What's Planned in the Future?

- Relocation of a portion of an MCWD sewer force main line across from Preston Drive.
- Move into Phase 2: Switch traffic over to the newly constructed north side of Imjin Parkway to begin construction of the south side of the roadway. Weather permitting, this is expected to happen the week of February 24th.
- Re-opening (right in/right out movements) of Imjin Road in late March.



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

PROGRESS PHOTOS



Placing concrete for truck apron portion of roundabout at Marina Heights Drive



Curb & gutter, utility stub-outs, and median in-fill at the top of Marina Heights Drive



Curb & gutter previously placed. Crew finishing sidewalk concrete along Marina Heights Drive.



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

PROGRESS PHOTOS



Installing special fill material for bio-retention basin(s) along Imjin Parkway



Forming drainage box for storm drain system near Imjin Road.



Finish grading work & compaction of materials under the bike/redestrian path.

How to Stay Informed

- Please visit the project website at www.imjinparkway.com or contact Edrie De Los Santos (City of Marina) at 831.884.1212

Thank you for your patience and for observing safety speed limits!