



# IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

---

## Construction Activities Update March 24 – April 4, 2025

### PLEASE BE ALERT!

#### Traffic control is in place for your safety!

The enforceable speed limit through the construction zone is 25 MPH.

**Recommended speed through roundabouts (during construction) is 15 MPH.**

- ❖ **Upcoming closure of Abrams Drive (North side) is planned on March 26, once Marina Heights Drive is opened.**
- ❖ **Currently Marina Heights Drive (until 3/26) and Imjin Road are closed at Imjin Parkway.**

---

### What's Happening in the Next 2 Weeks (March 24 – April 4)

#### Day Shift

- Closing Abrams North side to construct half the roundabout. Abrams South traffic and Imjin Parkway will continue to be signalized with a temporary signal.
- Signal work at Abrams, while still allowing for traffic flow. May have intermittent minor traffic interruptions to remove the poles or install the temporary signals. This is planned for 3/26. Alternate routes advised as signals may need to be on flash during installation of temporary signals and removal of the existing signal poles.
- Continue placement of concrete curbs along Imjin Parkway from Abrams just after California to Abrams.
- Grinding & removal of existing roadway at Abrams North side.
- Continue earthwork/grading of roadway section between Abrams just after California to Abrams.
- Continue earthwork/grading of roadway section from Preston Drive to Reservation Road.
- Continue placing underground conduit for fiber and flashing beacon poles at Imjin Road and Marina Heights Drive.
- Continue installing irrigation service lines along Imjin Parkway between Marina Heights Drive and Preston.
- Continue environmental monitoring of contractor activities job wide.

**Night Shift** – No scheduled night work.

### Activities That Took Place Last Week (March 17 -21)

- Earthwork/grading of roadway section between Abrams just after California to east of Marina Heights Drive.
- Earthwork/grading of roadway embankment at Abrams South side.
- Earthwork and grading the median roundabouts at Imjin Road and Marina Heights Drive.
- Completed trench restoration on Marina Heights Drive for new electrical service connection.
- Completed asphalt patch repair at Imjin Road, Preston, and Reservation in existing traffic lanes.
- Continued installing irrigation service lines along Imjin Parkway between Marina Heights Drive and Imjin Road.

### Future Construction Activity and Information: What's Planned in the Future?

- Re-opening of Marina Heights Drive (right in/right out movements) March 26<sup>th</sup>.

- Re-opening of Imjin Road (right in/right out movements) in late April or early May.
- Continued closure of Abrams Drive (North side) from March 26 to late May. Once opened, will be right in/right out movements to Imjin Parkway.

**PROGRESS PHOTOS**



Imjin Rd roundabout medium being graded



Marina roundabout medium being graded



Abrams North side between Imjin Parkway to Brostrom will be closed for construction starting 3/26/2025



Abrams south side embankment fill being placed



Abrams South side between Imjin Parkway to Bunker Hill will remain open and connected ONLY to Imjin Parkway with a signal, starting 3/26/2025

**How to Stay Informed**

- Please visit the project website at [www.imjinparkway.com](http://www.imjinparkway.com) or contact Edrie De Los Santos (City of Marina) at 831.884.1212

**Thank you for your patience and for observing safety speed limits!**