



## **IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT**

---

### **Construction Activities Update April 28 – May 9, 2025**

#### **PLEASE BE ALERT!**

**Traffic control is in place for your safety!**

**The enforceable speed limit through the construction zone is 25 MPH.**

**Recommended speed through roundabouts (during construction) is 15 MPH.**

➤ **Closure of Abrams Drive (North side) for construction is now in effect until late May**

---

#### **What's Happening in the Next 2 Weeks (April 28 – May 9)**

##### **Day Shift**

- Resume construction of half the roundabout. Continue installation of pole foundations, irrigation, and curb, gutter, and sidewalk on the north side of Abrams Drive.
- Complete grading and base rock for south side roadway section between Marina Heights Drive and Abrams Drive.
- Continue grading, base rock, and median curb for south side roadway section from Preston Drive ½ roundabout to Reservation Road.
- Continue installing irrigation service lines along Imjin Parkway between Marina Heights Drive and Preston Drive and at Abrams Drive.
- Relocate existing pedestrian and slide gate at Army Reserve Center.
- Complete placement of boulders in roundabout medians at Imjin Road, Marina Heights Drive, and Preston Drive.
- Begin construction of south side ½ roundabout at Marina Heights Drive.
- Continue environmental monitoring of contractor activities job wide.

**Night Shift** – No scheduled night work.

#### **Activities That Took Place Last Week (April 21 - April 25)**

- Continued grading of roadway and base rock at Abrams Drive (North) ½ roundabout.
- Resumed earthwork/grading for south side roadbed between Preston Drive and Reservation Road.
- Completed grading of roadway area at Imjin Road and roundabout.
- Continued installing irrigation service lines and digging planting pits on slopes along Imjin Parkway between Marina Heights Drive and Abrams Drive.
- Installed materials for bioswales along Imjin Parkway between Imjin Road and Marina Heights Drive.
- Placed boulders and concrete foundations for future artwork in roundabouts at Imjin Road and Marina Heights Drive.
- Placed concrete for south side ½ roundabout at Imjin Road.



## IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

### Future Construction Activity and Information: What's Planned in the Future?

- Pave first layer of asphalt from Imjin Road east toward the Shell station and Abrams Drive (north side); tentatively schedule for 5/13-5/14.
- Re-open Imjin Road (right in/right out movements) in late May.
- Re-open Abrams Drive (north side) to right-in/right-out movements in late May.
- Close Abrams Drive (south side) following re-opening of Abrams Drive (north side).

### PROGRESS PHOTOS



Installing boulders in roundabout at Marina Heights Drive



Placing concrete for truck apron at Imjin Road roundabout



Placing materials for bioswales between Imjin Road and Marina Heights Drive



Prepping plant pits on slopes between Imjin Road and Abrams Drive



## IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

### PROGRESS PHOTOS



New fencing at Army Reserve Center



Work for relocated entry gate at Army Reserve Center



Earthwork and grading resumed between Preston Drive and Reservation Road

### How to Stay Informed

- Please visit the project website at [www.imjinparkway.com](http://www.imjinparkway.com) or contact Edrie De Los Santos (City of Marina) at 831.884.1212