



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Construction Activities Update: June 2 – June 13, 2025

PLEASE BE ALERT!

Traffic control is in place for your safety!

Recommended speed through roundabouts (during construction) is 15 MPH

The enforceable speed limit through the construction zone is 25 MPH

- **Abrams Drive (south) is closed at Imjin Parkway until early August**
- **Imjin Pkwy to Reservation Road – one right turn lane is closed**
- **MST Bus stop #2007 (East bound Reservation Road just past Imjim Parkway) will be closed from 5/27 through 6/3.**

What's Happening in the Next 2 Weeks (June 2 – June 13)

Day Shift

- Open new curb and ADA ramps at the southwest corner of Imjin Parkway/Reservation Road
- Grind and remove existing pavement on Imjin Parkway south roadway section from west of Abrams Drive to Preston Drive, and at Abrams Drive (south).
- Continue earthwork/grading and base rock for south side Imjin Parkway roadway section from the Shell Station driveway to Reservation Road.
- Complete installation of electrical conduits and begin work on street light foundations between Chapin driveway and Reservation Road.
- Begin installation of underground facilities (e.g. streetlight electrical conduit, fiber optic conduit, and irrigation piping) at Abrams Drive (south).
- Continue environmental monitoring of contractor activities job wide.

Night Shift – no night work scheduled.

Activities That Took Place Last Week (May 19 – May 23)

- Completed forming and placing concrete for new curb and ADA ramps at Imjin Parkway/Reservation Road (southeast corner).
- Completed construction of the drainage structure between Army Reserve driveway and Reservation Road.
- Completed work forming and placing concrete for outer and inner curbs for the ½ roundabout at Preston Avenue (south).
- Installed revised striping and transition traffic between Preston Drive and Abrams Drive (north) to transition traffic to north roadbed and re-opened Abrams Drive (north) to right-in/right-out traffic movements.
- Closed access to Abrams Drive (south).
- Completed construction of a new concrete driveway (on Imjin Parkway) at the Shell station.
- Continued installing materials for bio-swaes at/near Imjin Road.
- Installed revised striping to transition traffic at Imjin Road to the south roadway section and re-opened Imjin Road to right-in/right-out traffic movements.

Future Construction Activity and Information: What's Planned in the Future?

- Complete all earthwork (cuts & fills) by end of June.
- Re-open Abrams Drive (south) in August.



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

PROGRESS PHOTOS



Placing concrete for curb & gutter at ImjinPkwy/Reservation Rd.



Placing sidewalk concrete at ImjinPkwy/Reservation Rd.



Storm drain inlet near the Army Reserve



Trenching for installation of electrical conduits



Forming for curbs at Preston Drive roundabout



Concrete placed for curbs at Preston Drive roundabout



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

PROGRESS PHOTOS



Placing concrete for "wings" of new driveway at the Shell station



Asphalt installed to tie in new driveway at the Shell station



Traffic shifted to north roadway section at Abrams Drive



Traffic shifted to south roadway section at Imjin Road

How to Stay Informed

- Please visit the project website at www.imjinparkway.com or contact Edrie De Los Santos (City of Marina) at 831.884.1212

Thank you for your patience and for observing safety speed limits!