



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Construction Activities Update: July 14 – July 25, 2025

PLEASE BE ALERT!

Traffic control is in place for your safety!

Recommended speed through roundabouts (during construction) is 15 MPH

The enforceable speed limit through the construction zone is 25 MPH

- **Abrams Drive (south) – access to the Food & Fuel Mart has been restored to non-thru traffic.**
- **Imjin Parkway to Reservation Road – double right turn has been reduced to one lane.**
- **Christina Williams Memorial – access is by escort only (info included at end of update and on the project website).**

What's Happening in the Next 2 Weeks (July 14 – July 25)

Day Shift

- Complete forming/placing concrete for sidewalks at Abrams Drive (south).
- Complete all median curb and curb & gutter tie-ins (work that could not be done by machine).
- Complete installation of streetlight electrical conduit, fiber optic conduit, and irrigation piping at Abrams Drive (south).
- Complete fine grading for base rock for south side of Imjin Parkway roadway section from the Food & Fuel Mart driveway to Preston Drive (including Abrams Drive (south)).
- Install the remaining electrical conduit on Abrams Drive (north).
- Form/place concrete for the driveway at the Imjin Lift station and bus stop pad near the Army Reserve.
- Continue installing bioswales, header boards, and rock check dams between Marina Heights Drive and Army Reserve.
- Begin planting of landscape materials (native plants and trees).
- Resume paving the first layer of asphalt from Imjin Road pavement transition toward Abrams Drive (south).

Night Shift – No night work scheduled.

Activities That Took Place Last Week (July 7 – July 11)

- Continued fiber optic and electrical conduit installation at Abrams Drive (south).
- Continued installation of storm water drainage facilities between Army Reserve and Abrams Drive.
- Formed & placed concrete for curb & gutter, and median curb tie-ins at Abrams Drive (south).
- Continued installing irrigation services on Imjin Parkway between Preston Drive and Abrams Drive.
- Continued installing bioswale materials and check dams between Abrams Drive (south) and Preston Drive.
- Formed and placed concrete for remaining sidewalks on Abrams Drive (north) west side. The area was previously fenced off to protect sensitive plant species that have now gone to seed.



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Future Construction Activity and Information: What's Planned in the Future?

- Coordinate PG&E work at Abrams Drive (south).
- Beginning 7/28 – continue paving first layer of asphalt for Imjin Parkway south roadbed from Abrams Drive to Reservation Road (including Abrams Drive (south)).
- Re-open Abrams Drive (south) in mid to late August.

PROGRESS PHOTOS



Trenching & installing electrical (grey) and fiber optic (orange) conduits at Abrams Drive (south)



Standing median streetlight pole (east of Abrams Drive)



Placing concrete for curb & gutter tie-in at Abrams Drive (south)



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

PROGRESS PHOTOS



Installing irrigation service lines (purple pipe)
near Preston Drive



Installing drain rock for bio-swales (east of
Abrams Drive)



Placing concrete sidewalk at Abrams Drive
(north)



Concrete sidewalk at Abrams Drive (south)

How to Stay Informed

- Please visit the project website at www.imjinparkway.com or contact Edrie De Los Santos (City of Marina) at 831.884.1212
- **For access to the Christina Williams Memorial** please contact:
 - Conner Schivo (MPE) 831-277-0137 OR
 - Michaelle Mowrey (City) 831-884-1212

Thank you for your patience and for observing safety speed limits!