



## **IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT**

---

**Construction Activities Update: July 18 – August 1, 2025**

**PLEASE BE ALERT!**

**Traffic control is in place for your safety!**

**Recommended speed through roundabouts (during construction) is 15 MPH**

**The enforceable speed limit through the construction zone is 25 MPH**

- **ROUNDABOUTS ARE COMING SOON!** Details are included below.
- **Imjin Parkway to Reservation Road – double right turn has been reduced to one lane.**
- **Christina Williams Memorial – access is by escort only (info included at end of update and on the project website).**

---

### **What's Happening in the Next 2 Weeks (July 21 – August 1)**

#### **Day Shift**

- Complete final grading for subgrade material from Abrams Drive (south) to Reservation Road.
- Complete all median curb and curb & gutter tie-ins (work that could not be done by machine).
- Form/place concrete for the driveway at the Imjin Lift station and bus stop pad near the Army Reserve.
- Continue installing header boards, bioswales, and rock check dams between Abrams Drive (south) and Preston Drive.
- Begin planting of landscape materials (native plants and trees).
- Resume paving the first layer of asphalt on Imjiin Parkway (south roadbed) from Imjin Road pavement transition toward Abrams Drive (south). Paving scheduled for 7/23 thru 7/25.

**Night Shift** – We are anticipating night work on August 14th. Work during this night shift will include striping along the length of Imjin Parkway and relocating concrete barrier rails & delineators to transition traffic to single lane roundabouts at all intersections. We will share additional information as soon as the date is confirmed.

### **Activities That Took Place Last Week (July 14 – July 18)**

- Completed fine grading of Imjin Parkway (south roadbed) subgrade material between Imjin Road and the Shell station driveway.
- Completed installation of electrical and fiber optic conduits at Abrams Drive (south).
- Installed street light foundations for Abrams Drive (south).
- Formed & placed concrete for curb & gutter, and median curb tie-ins at Abrams Drive (south).
- Continued installing bioswale materials and check dams between Abrams Drive (south) and Preston Drive.
- Formed and placed concrete for sidewalks on Abrams Drive (south).
- Completed installation of streetlight electrical conduit, fiber optic conduit, and irrigation piping at Abrams Drive (south).
- Continued grading subgrade material between Abrams Drive (south) and the Army Reserve driveway.
- Resumed earthwork/grading on Imjiin Parkway north roadbed near Imjin Road.
- Resumed forming & concrete placement of sidewalk near Imjin Road.



## IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

### Future Construction Activity and Information: What's Planned in the Future?

- Coordinate PG&E work at Abrams Drive (south). PG&E has plans to relocate some equipment that conflicts with our construction at Abrams Drive (south) in conjunction with some improvements to their system in this area. This work is currently driving our schedule for the completion of Abrams Drive.
- Open all roundabouts for 1 lane of traffic in mid to late August. The final configuration will be 2 lanes of traffic at all roundabouts. Information (video clip) on how to drive roundabouts can be found on our website [www.imjinparkway.com](http://www.imjinparkway.com).

### PROGRESS PHOTOS



Final grading work on Imjin Parkway (south roadbed)



Street light foundation formed at Abrams Drive (south)



Placing concrete for median curb "tie-in" near Abrams Drive (south)



Placing concrete for sidewalk at Abrams Drive (south)



## IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

### PROGRESS PHOTOS



Preparing subgrade material for sidewalk concrete near Imjin Road



Placing concrete for sidewalk concrete near Imjin Road



Rough grading for Imjin Parkway (south roadbed) near the Army Reserve



Rough grading for Imjin Parkway (north roadbed) near Imjin Road

### How to Stay Informed

- Please visit the project website at [www.imjinparkway.com](http://www.imjinparkway.com) or contact Edrie De Los Santos (City of Marina) at 831.884.1212
- **For access to the Christina Williams Memorial** please contact:
  - Conner Schivo (MPE) 831-277-0137 OR
  - Michaelle Mowrey (City) 831-884-1212

**Thank you for your patience and for observing safety speed limits!**