



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Construction Activities Update: July 28 – August 8, 2025

PLEASE BE ALERT!

Traffic control is in place for your safety!

Recommended speed through roundabouts (during construction) is 15 MPH

The enforceable speed limit through the construction zone is 25 MPH

- **ROUNDABOUTS ARE COMING SOON!** Details are included below.
- **Imjin Parkway to Reservation Road – double right turn has been reduced to one lane.**
- **Christina Williams Memorial – access is by escort only (info included at end of update and on the project website).**

What's Happening in the Next 2 Weeks (July 28 – August 8)

Day Shift

- Complete final grading for subgrade material from Abrams Drive (south) to Reservation Road.
- Form/place concrete for the curbs and driveway entry at the Army Reserve and Chapin driveways.
- Continue installing irrigation elements at Preston Drive (south).
- Continue installing header boards, bioswales, and rock check dams between Abrams Drive (south) and Preston Drive.
- Begin planting landscape materials (native plants and trees).
- Complete forming and placing concrete for sidewalk near Imjin Road.
- Resume paving the first layer of asphalt on Imjiin Parkway (south roadbed) from Abrams Drive (south) pavement to Reservation Road. Paving scheduled for the week of 8/4.

Night Shift – To avoid conflicts with “car week” we have moved our night work to August 21st. Work during this night shift will include striping along the length of Imjin Parkway and relocating concrete barrier rails & delineators to transition traffic to single lane roundabouts at all intersections. On August 22, Imjin Parkway and all roundabouts will be open in a single-lane configuration.

Activities That Took Place Last Week (July 21 – July 25)

- Formed/placed concrete for the bus stop pad near the Army Reserve.
- Continued installing bioswale materials and check dams between Abrams Drive (south) and Preston Drive.
- Continued grading subgrade material between Abrams Drive (south) and the Army Reserve driveway.
- Continued installing irrigation elements at Preston Drive (south).
- Continued forming & concrete placement of sidewalk near Imjin Road.

Future Construction Activity and Information: What's Planned in the Future?

- Coordinate PG&E work at Abrams Drive (south). PG&E has plans to relocate some equipment that conflicts with our construction at Abrams Drive (south) in conjunction with some improvements to their system in this area. This work is currently driving our schedule for the completion of Abrams Drive.



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

- August 22, Imjin Parkway and all roundabouts will be open in a single-lane configuration. This will allow space for the remaining work to be performed while getting everyone acquainted with a navigating the roundabouts prior to introducing the 2-lane final configuration. Information (video clip) on how to drive roundabouts can be found on our website www.imjinparkway.com.

PROGRESS PHOTOS



Installing irrigation elements (purple pipe = recycled water use)



Placing concrete for sidewalk near Imjin Road



Forms and reinforcing steel for bus pad near Army Reserve



Placing concrete for bus pad near Army Reserve



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

PROGRESS PHOTOS



Grading operations near Army Reserve



Grading operations near Preston Drive
roundabout



Paving first layer of asphalt for the south
roadbed (near Imjin Road)



Paving first layer of asphalt for the south
roadbed (near Marina Heights Drive)

How to Stay Informed

- Please visit the project website at www.imjinparkway.com or contact Edrie De Los Santos (City of Marina) at 831.884.1212
- **For access to the Christina Williams Memorial** please contact:
 - Conner Schivo (MPE) 831-277-0137 OR
 - Michaelle Mowrey (City) 831-884-1212

Thank you for your patience and for observing safety speed limits!