



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Construction Activities Update: August 25 – September 5, 2025

PLEASE BE ALERT!

Recommended speed through roundabouts (during construction) is 15 MPH

The enforceable speed limit through the construction zone is 25 MPH

TIPS FOR DRIVING ROUNDABOUTS:

- **VEHICLES IN THE ROUNDABOUT HAVE THE RIGHT OF WAY**
- **VEHICLES MERGING INTO THE ROUNDABOUT:**
 - **CHECK FOR CROSSING PEDESTRIANS**
 - **YIELD TO VEHICLES IN THE ROUNDABOUT AND MERGE SAFELY**

What's Happening in the Next 2 Weeks (August 25 – September 5)

Day Shift

- Grind/remove temporary pavement at Preston Drive, Abrams Drive (north) and Marina Heights Drive.
- Begin grading of roadway between active traffic lanes on Imjin Parkway near Reservation Road and Preston Drive.
- Form and place concrete for median curbs on Imjin Parkway near Reservation Road and Preston Drive.
- Begin construction of left-turn pocket section (on Imjin Parkway) for Shell station access
- Continue planting landscape materials (native plants and trees).

Night Shift – No night work scheduled.

Activities That Took Place Last Week (August 18 – August 22)

- Completed layout and striping for Phase 3 alignment on Imjin Parkway (north and south sides) and roundabouts.
- Re-positioned concrete barriers and delineators to transition traffic to new alignment utilizing all 4 roundabouts.
- Continued layout and installation of permanent roadway signage.
- Continued installing native plants in landscape areas between Preston Drive and Abrams Drive.

Future Construction Activity and Information: What's Planned in the Future?

- Continue coordination with PG&E for their work at Abrams Drive (south). PG&E has plans to relocate some equipment that conflicts with our construction at Abrams Drive (south) and the operation of the roundabout at this location. The schedule for this work is driving our schedule for the completion of Abrams Drive.
- Completion of Phase 3 work and moving into the final phase (Phase 4) which will be final paving and striping! We do not know the schedule for this next milestone as we do not have a work schedule from PG&E and we will be moving into our fall weather patterns. We are definitely tracking to beat the June 2026 completion deadline, but unable to predict what the actual date will be at this time.



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

PROGRESS PHOTOS



Mulch delivery at Abrams Drive roundabout



Native plants for planting



Spreading mulch at Preston Drive roundabout



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

PROGRESS PHOTOS



Permanent signage being installed



Approaching Abrams Drive roundabout on
Abrams Drive (south)



Abrams Drive roundabout

How to Stay Informed

- Please visit the project website at www.imjinparkway.com or contact Edrie De Los Santos (City of Marina) at 831.884.1212
- **For access to the Christina Williams Memorial** please contact:
 - Conner Schivo (MPE) 831-277-0137 OR
 - Michaelle Mowrey (City) 831-884-1212

Thank you for your patience and for observing safety speed limits!