



## IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

---

**Construction Activities Update: October 13 – October 31, 2025**

**PLEASE BE ALERT!** Pay attention to the delineators marking the edge of the traveled lane. **Not all pavement areas are open to traffic. Construction work and/or equipment move into and out of areas that are closed to traffic.**

**Recommended speed through roundabouts (during construction) is 15 MPH**  
The enforceable speed limit through the construction zone is 25 MPH

### **TIPS FOR DRIVING ROUNDABOUTS:**

- **VEHICLES ALREADY IN THE ROUNDABOUT HAVE THE RIGHT OF WAY**
- **VEHICLES MERGING INTO THE ROUNDABOUT:**
  - **CHECK FOR PEDESTRIANS CROSSING IN THE AREA**
  - **YIELD TO VEHICLES IN THE ROUNDABOUT AND MERGE SAFELY**

---

### **What's Happening in the Next 2 Weeks (October 13 – October 31)**

#### **Day Shift**

- Continue installing minor irrigation elements and planting landscape materials (native plants and trees).
- Begin paving final layer of asphalt pavement (starting 10/27).
- Install remaining pedestrian signal and streetlight foundations and poles.
- Work by others – MGE (PG&E) to continue work on conduits and vaults for relocated/upgraded equipment. A request has been submitted to PG&E for a daytime outage on 10/27 to complete the transfer of equipment and tie-in for the upgrades. We **have not received confirmation from PG&E** for the outage date. PG&E will be notifying all affected customers of the date and duration of the outage.

### **Activities That Took Place Last Week (October 6 – October 10)**

- Removed concrete barriers along Imjin Parkway at Reservation Road, Preston Drive, Abrams Drive, Marina Heights Drive, and western project limits.
- Continue installing minor irrigation elements and planting landscape materials (native plants and trees).
- Installed booster pump for irrigation system (for plant establishment) at Marina Heights Drive.
- Installed jute netting and hydroseed through-out the length of the eastbound side of the project.
- Installed streetlight on Imjin Parkway at Abrams Drive (north).
- Installed new signal arm on Imjin Road at Reservation Road.
- Work by others: MGE (PG&E contractor) completed setting new equipment vaults and are prepping for the upcoming outage.

### **Traffic Control week of 10/13**

- There are no scheduled closures.
- Expect traffic control (flagging and lane shifts) to occur the length of the project to allow work on the shoulder areas.
- Emergency access will be available at all times.



## IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

### Future Construction Activity and Information: What's Planned in the Future?

- A request has been made to PG&E for a power outage to complete the transfer of old equipment and installation of new equipment on Abrams Drive. The requested outage date is 10/27 and should have a duration of approximately 12 hours. We do **NOT** have confirmation on this date at this time but will continue to update. PG&E will make the official notification regarding date and duration to all affected customers.
- Phase 4 – final paving and striping! Our final paving operation is scheduled to begin on 10/27. We anticipate 8-10 days of paving. During the paving operation, sections of Imjin Parkway will be closed down to allow for continuous paving operations during the day. We will post any closures and detours as we get closer to the paving dates.

Once the final layer of asphalt is completed, there will be a “curing” period (approximately 2 weeks) before we can begin striping operations. We are moving into our fall (cooler/wetter) weather conditions which may affect our ability to perform paving and striping work. Some warm, dry days in late October and into November that will allow us to finish up with our final activities! Best case scenario we will finish roadway work before the end of the year; worst case scenario we will have to maintain the current single-lane configuration until we have a stretch of weather that allows us to stripe the final 2-lane configuration.

### PROGRESS PHOTOS



Standing streetlight at Abrams Drive (north)



New booster pump to provide additional line pressure for plant establishment irrigation on slopes near Marian Heights Drive



## IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

### PROGRESS PHOTOS



Standing new signal pole at Imjin Road/Reservation Road



Installing arm on new signal pole at Imjin Road/Reservation Road



Hydroseeding slope at Imjin Road



Hydroseeding slope near Marina Heights Drive

### How to Stay Informed

- Please visit the project website at [www.imjinparkway.com](http://www.imjinparkway.com) or contact Edrie De Los Santos (City of Marina) at 831.884.1212
- **For access to the Christina Williams Memorial** please contact:
  - Conner Schivo (MPE) 831-277-0137 OR
  - Michaelle Mowrey (City) 831-884-1212

**Thank you for your patience and for observing safety speed limits!**