



## **IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT**

---

### **Construction Activities Update January 20 – January 31, 2025**

**PLEASE BE ALERT!**

**Traffic control is in place for your safety!**

**The enforceable speed limit through the construction zone is 25 MPH.**

❖ **Marina Heights Drive and Imjin Road** are closed at Imjin Parkway

---

#### **What's Happening in the Next 2 Weeks (January 20 – January 31)**

##### **Day Shift**

- Continue placement of sidewalks along Imjin Road
- Continue installing streetlight & fiber optic conduit between Marina Heights Drive and Imjin Road.
- Continue installing irrigation service lines along the entire roadway.
- Construct of ½ of the roundabout at Imjin Road.
- Resume installing streetlight conduits and pole foundations at Imjin Road.
- Complete fine grading of roadbed for Marina Heights Drive and between Marina Heights Drive and western project limit (just west of the Imjin Road intersection).
- Paving operation to put down first lift of asphalt paving for Marina Heights Drive and between Marina Heights Drive and the western project limit (just west of the Imjin Road intersection).
- Begin planting trees and placing decorative boulders on slopes.
- Continue environmental monitoring of contractor activities job wide.

**Night Shift** - No night work is anticipated.

#### **Activities That Took Place Last Week (January 12 - 17)**

- Continue compaction and fine grading for roadway section between Marina Heights Drive and western project limit.
- Fine grading on Imjin Road between Imjin Parkway and southern job limit.
- Placed concrete for curb & gutter and median curbs between Marina Heights Drive and Imjin Road.
- Continue excavating for and install bioswale soil material along Imjin Road.
- Continue grading at SE Abrams drive embankment slope.

#### **Future Construction Activity and Information: What's Planned in the Future?**

- Relocation of a portion of an MCWD sewer force main line across from Preston Drive.
- Roadway paving from east of Marina Heights Drive to project boundary west of Imjin Road including Marina Heights Drive.
- Move into Phase 2: Switch traffic over to the newly constructed north side of Imjin Parkway to construct the south side of the roadway. This is expected to happen in late February (weather permitting).
- Re-opening (right in/right out movements) of Imjin Road in late March.



# IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

## PROGRESS PHOTOS



Embankment grading at SE Abrams Drive



Extrusion machine extruding median curb along Imjin Parkway near Imjin Road



Extrusion machine extruding curb & gutter on Marina Heights Drive

### How to Stay Informed

- Please visit the project website at [www.imjinparkway.com](http://www.imjinparkway.com) or contact Edrie De Los Santos (City of Marina) at 831.884.1212

**Thank you for your patience and for observing safety speed limits!**