



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Construction Activities Update February 17 – 28, 2025

PLEASE BE ALERT!

Traffic control is in place for your safety!

The enforceable speed limit through the construction zone is 25 MPH.

❖ **Marina Heights Drive and Imjin Road** are closed at Imjin Parkway

What's Happening in the Next 2 Weeks (February 17-28)

Day Shift – as weather permits

- Resume placement of sidewalks, curb & gutter, and drainage features along Imjin Road.
- Continue installation of streetlight foundations near Imjin Road.
- Continue installing irrigation service lines along the Imjin Road.
- Continue excavating/installing bioswale soil material along Imjin Parkway and at Imjin Road.
- Begin planting of landscape materials along Phase 1 roadway alignment.
- Begin work to relocate 400' section of sanitary sewer force main across from Preston Drive.
- Continue environmental monitoring of contractor activities job wide.

Night Shift – The contractor will be re-striping and moving k-rail to shift traffic onto the new pavement on the north side of Imjin Parkway. There will be increased noise from trucks loading/relocating k-rail and the contractor will be utilizing portable lights to light the work areas.

- Work is scheduled for February 27th between 7PM to 6AM.
- Imjin Parkway will be closed from Reservation Road to California Avenue and detours will be signed.
- Abrams Drive will remain open.
- Emergency vehicle access will be available at all times.

Activities That Took Place Last Week (February 10 - 14) – Rain limited activities this week.

- Placed concrete for streetlight foundations at Marina Heights Drive.
- Continued excavating for and installing bioswale soil material along Imjin Parkway.
- Continued installation of streetlight foundations along Marina Heights Drive.
- Paving operation for first lift of asphalt on Marina Heights Drive and between Marina Heights Drive and Abrams Drive.
- Paving operation for the bike/pedestrian path from east of Marina Heights Drive to the retaining wall east of Imjin Road.

Future Construction Activity and Information: What's Planned in the Future?

- Move into Phase 2: Switch traffic over to the newly constructed north side of Imjin Parkway to begin construction of the south side of the roadway. Weather permitting, this activity is scheduled for the night of February 27th.
- Re-opening of Marina Heights Drive (right in/right out movements) in late March.
- Re-opening of Imjin Road (right in/right out movements) in late April.



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

PROGRESS PHOTOS



Paving first layer of asphalt for westbound lanes of Imjin Parkway (between Marina Heights Drive and western job limit)



Paving first layer of asphalt for Marina Heights Drive



Paving bike and pedestrian path (between Marina Heights Drive and western job limit)

How to Stay Informed

- Please visit the project website at www.imjinparkway.com or contact Edrie De Los Santos (City of Marina) at 831.884.1212

Thank you for your patience and for observing safety speed limits!