



## **IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT**

---

**Construction Activities Update: June 9 – June 20, 2025**

**PLEASE BE ALERT!**

**Traffic control is in place for your safety!**

**Recommended speed through roundabouts (during construction) is 15 MPH**

**The enforceable speed limit through the construction zone is 25 MPH**

- **Abrams Drive (south) is closed at Imjin Parkway until early August.**
- **Imjin Pkwy to Reservation Road – one right turn lane is closed.**
- **Access to Christina Williams Memorial is by escort only, please see attached notice for additional information.**

---

### **What's Happening in the Next 2 Weeks (June 9 – June 20)**

#### **Day Shift**

- Continue earthwork/grading and base rock for south side Imjin Parkway roadway section from the Shell Station driveway to Reservation Road (including Abrams Drive (south)).
- Resume installation of electrical conduits near Imjin Road.
- Grind and remove temporary paving on north roadway section between retaining wall 1 and Imjin Road.
- Begin installation of underground facilities (e.g. storm drain, streetlight electrical conduit, fiber optic conduit, and irrigation piping) at Abrams Drive (south).
- Continue environmental monitoring of contractor activities job wide.

**Night Shift** – no night work scheduled.

### **Activities That Took Place Last Week (June 2 – June 6)**

- Opened new curb and ADA ramp at the southwest corner of Imjin Parkway/Reservation Road.
- Ground and removed existing pavement on Imjin Parkway south roadway section from west of Abrams Drive to Preston Drive, and at Abrams Drive (south).
- Began earthwork/grading for south roadway section between/including Abrams Drive (south) and Chapin driveway.
- Installed electrical conduits between Reservation Road and Preston Drive.
- Continued installation of irrigation lines between Imjin Road and Marina Heights Drive.
- Installed median streetlights between Imjin Road and Marina Heights Drive.
- Re-opened a new concrete driveway (on Imjin Parkway) at the Shell station.
- Continued installing materials for bio-swales at/near between Marina Heights Drive and Imjin Road.

### **Future Construction Activity and Information: What's Planned in the Future?**

- Complete embankments and rough grading for roadways by end of June.
- Coordinate PG&E work at Abrams Drive.
- Re-open Abrams Drive (south) in August.



## IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

### PROGRESS PHOTOS



Grinding and removal of existing pavement for the south roadway section between Shell station driveway and Chapin driveway



Showing section of removed pavement in front of Shell station/Mini Mart



Earthwork/grading for the south roadway section between Shell station driveway and Chapin driveway





## IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

### PROGRESS PHOTOS



Standing median streetlight poles between Imjin Road and Marina Heights Drive



Installing electrical conduit between Chapin driveway and Preston Drive



Trench for installation of bio swale materials



Drain rock (gray) followed by specialty soil material (darker material) for bio swale

### How to Stay Informed

- Please visit the project website at [www.imjinparkway.com](http://www.imjinparkway.com) or contact Edrie De Los Santos (City of Marina) at 831.884.1212

**Thank you for your patience and for observing safety speed limits!**



## **IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT**

### **Christina Williams Memorial**

Due to the many construction activities for the south side of Imjin Parkway (adjacent to the memorial), effective immediately, we are requesting that you please contact us ahead of time to schedule access.

We are happy to accommodate access to the memorial but ***safety is our priority***. There is a lot of heavy equipment running in the vicinity and escorting you to the memorial is the safest way to ensure your safety and the safety of those working in the area.

Please contact:

Conner Schivo (Monterey Peninsula Engineering) 831-277-0137 or  
conner@MPE2000

OR

City of Marina – mmowery@cityofmarina.org

**Thank you for your patience and understanding.**