



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Construction Activities Update: June 16 – June 27, 2025

PLEASE BE ALERT!

Traffic control is in place for your safety!

Recommended speed through roundabouts (during construction) is 15 MPH

The enforceable speed limit through the construction zone is 25 MPH

- **Abrams Drive (south) is closed at Imjin Parkway until early August.**
- **Imjin Pkwy to Reservation Road – one right turn lane is closed.**
- **Access to Christina Williams Memorial is by escort only (info included at end of update and on the project website)**

What's Happening in the Next 2 Weeks (June 16 – June 27)

Day Shift

- Continue earthwork/grading and base rock for south side Imjin Parkway roadway section from the Shell Station driveway to Preston Drive (including Abrams Drive (south)).
- Grind and remove temporary paving on north roadway section between Retaining Wall 1 and Imjin Road.
- Complete roadway grading and base rock for north roadway section (near Retaining Wall 1) where temporary paving will be removed.
- Continue installation of underground facilities (e.g. storm drain, streetlight electrical conduit, fiber optic conduit, and irrigation piping) at Abrams Drive (south).
- Grade, form, and place concrete for roundabout curbs and truck apron for Abrams Drive (south) roundabout.
- Install foundations for future artwork for Abrams Drive roundabout.
- Grade, form, and place concrete for sidewalks and driveways between Abrams Drive (south) and Chapin driveway.
- Close Abrams Drive (south) driveway access to Shell station on 6/23. Grind out remaining existing pavement, complete grading, construct new driveway, and re-open access on July 7.
- Continue environmental monitoring of contractor activities job wide.

Night Shift – no night work scheduled.

Activities That Took Place Last Week (June 9 – June 13)

- Continued earthwork/grading for south roadway section between Shell station driveway and Chapin driveway.
- Began installing base rock for south roadway section between Abrams Drive (south) and Chapin driveway.
- Continued installing electrical conduits between Reservation Road and Preston Drive.
- Continued installation of bioswales between Marina Heights Drive and Abrams Drive.
- PG&E energized the meter panel at Imjin Road. Streetlights at the roundabout area are now active.
- Completed wiring and grouting base plates on median streetlights between Imjin Road and Marina Heights Drive.



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Future Construction Activity and Information: What's Planned in the Future?

- Complete embankments and rough grading for roadways by end of June.
- Coordinate PG&E work at Abrams Drive.
- Re-open Abrams Drive (south) in August.

PROGRESS PHOTOS

GRADING FOR ABRAMS DRIVE (SOUTH) ROADWAY



Southeast corner of Imjin Pkwy/Abrams Drive



Looking west along Imjin Parkway



Grading for the south half of roundabout at Abrams Drive



Based rock delivery at SE corner of Abrams Drive (south)



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

PROGRESS PHOTOS



Installing materials for bioswales between Marina Heights Drive and Shell station driveway



Installing irrigation services lines near Reservation Road



Unloading boulders for hardscape at Abrams Drive (south)



Streetlights activated at Imjin Road roundabout

How to Stay Informed

- Please visit the project website at www.imjinparkway.com or contact Edrie De Los Santos (City of Marina) at 831.884.1212
- **For access to the Christina Williams Memorial** please contact:
 - Conner Schivo (MPE) 831-277-0137 OR
 - Michaelle Mowrey (City) 831-884-1212

Thank you for your patience and for observing safety speed limits!